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kkwxakxk NOTE *H**k NOTE ****x*rkxk kX kL xhxxkxkA%x¥%%  FOR INTERNAL USE ONLY  **ddrkdkdkddkdddddrkdkrdkddsx NOPE **** NQTE **x**xx*

LOCATION :  HINSDALE LINE SEGMENT 71 AFE NUMBER :

PLANITEM NUMBER : 000092940 MILEPOST : 0016.37 RFA NUMBER : 4343104
PROPERTY OF :  BNSF RAILWAY COMPANY DIVISION : CH CPAR NUMBER t C0000002
OPERATED BY :  BNSF RAILWAY COMPANY SUBDIVISION :  CHICAGO BUDGET YEAR 2004
JOINT FACILITY : ICC & METRA TRACK TYFE ¢4 BUDGET CLASS 10

% BILLABLE (+/-): 082.50 TAX STATE : IL COUNTY: DU PAGE REPURTING OFFICE : 455
REQUESTER ID : Q891 - WILLIE MERRILL MATL DATE + 01/08/2004 SPONSCR i VP ENGIN
PROJECT TYPE r 8GX LOCATION CODE i 381187 DEPT CCDE 1 MOWGH
DOT NUMBER H DERAILMENT CODE

PURPOSE, JUSTIFICATION ANE DESCRIPTION

SIGNAL COST ESTIMATE TC INSTALL CCONSTANT WARNING AT PEDESTRIAN XING HIGHLANDS, RE-USE
EXISTING FLASHERS. L/5-0071, MP. 1€.37, CHICAGO DIV., CHICAGO SUBDIV.

THE MATERIAL LIST BELOW REFLECTS TYPFICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPCSE

ONLY.
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS., DETAILED AND ACCURATE
MATERIAL LISTS WILL BE FURNISHED WHEN ENGIMNBERYNG IS COMPLETED,

CONTINUING CONTRACTS HAVE BEEN ESTABRLISHED FOR PORTIONS OF SIGNAL WORK CN THE BNSF

RAILRCAD.
THIS ESTIMATE IS GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST
FOR LABOR, MATERIAL, AND OVERHEAD.

KA KKK KA AR Rk hhkhkkhkkdtdnkd QTEANAL WORK ONLY % %k s ok s ok ek ok sk ok ok e ok ok ok deok 0ok ok ook ko
ICC IS FUNDING 50% OF TOTAL PROJECT $ 178,170.50

METRA IS FUNDING 65% OF THE REMAINING 50% $ 115,810.50

BNSF IS FUNDING 35% OF THE REMAINING 50% $ 62,360.00

MATINTAIN PROPRIETARY CONFIDENTIALITY.

kkkkRkE NOPE kéxk NOTE *FEkrkrxkxxakxdrkrxxkxrrxd  POR INTERNAL USE ONLY ****xkdkkdihdkadkkbdhdkdkdasd NOTE * k¥ JOTE **k*dkx

CASH CAPITAL NONCASH CAPITA OPERATING EXP REMOVAL COST BILLABLE TOTALS
LABOR COSTS 22,940 o 0 o] 108,148 131,088
MATERIAL COSTS 31,281 0 0 o 147,466 178,747
OTHER COSTS 8,139 0 0 0 38,367 46,506
TOTALS 62,360 0 0 0 293,981 356,341
ENGINEERING SERVICES - KANSAS CITY PRINTED ON : 03/12/72004
ESTIMATE REF. NUMBER : 000092940 - 1-43-28 ESTIMATED BY : JOHNSON

COSTING DATE : 03/04/2004 FRINTED BY : JOHNSON
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SIGNAL FIELD LABCR - CAP

100 FT. RADIO TOWER W/ FOUNDATION
AX RELAYS

BATTERY

BUNGALOW 6X8

BUNGALOW MATERIAL

CABLE

CHARGERS

CONDUIT, PVC 4", SCH 80
CONSTANT WARNING GCPDS
FIELD MATERIAL
INDICATION PANEL

LAMP RESISTCR

LIGHT OUT DETECTCR

MISC MATERIAL
RECORDER

SHUNT, NBS

SPREAD SPECTRUM RADIO
TRK REPEATER RELAYS

* MATERIAL SUBTOQTAL

1120 367 400 9911 CONTRACT ENGR.
1120 79¢ 400 9211 FILL DIRT
1120 790 400 9911 SURFACE ROCK

* QTHER SUBTOTAL

*

* GANG TOTAL

ADDITIVES

PAYROLL ASSOCIATED COSTS
EQUIPMENT EXPENSES

DA LABOR OVERHEADS
INSURANCE EXPENSES

USE TAX

CFFLINE TRANSPORTATION
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400 9911 SIGNAL SHOP LABOR - CAP

* LABOR SUBTOTAL
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* GANG TOTAL

ADDITIVES

PAYROLL ASSOCIATED COSTS
EQUIPMENT EXPENSES
DA LABOR OVERHEADS
INSURANCE EXPENSES

SIGSHCP~1M -~ SIGNAL SHOP LABOR,

1 MAN

241

* LABQR SUBTOTAL

1120 308 200

PLACE FIELD WELDS - CAP

WELDKIT, GENERIC FOR ALL RAIL WEIGHT

* MATERIAL SUBTOTAL

* ADDITIVES

* GANG TCTAL

PAYROLL ASSOCIATED COSTS
EQUIPMENT EXPENSES

DA LABOR COVERHEADS
TNSURANCE EXPENSES
MATERTAL HANDLING

USE TAX

QFFLINE TRANSPORTATION

HOWELDGANG-2M - WELDING GANG, 2 MAN

240.00

30.
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21.6 MH
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ACCT CST RSN PPE DESCRIPTICN QTY/ST OT U/M CASH NONCASH OPER REMOVAL
8 241 PLACE RAIL - CAP 120.00 10.8 MH 2,587
* LABQR SUBTOTAL 2,587 [ 0 ¢
1120 308 200 RAIL, 136 LB NEW WELDED, PREMIUM : 600.0 LF X 6,840
* MATERIAL SUBTOTAL 6,840 0 0 Q
* ADDITIVES PAYROLL ASSOCIATED COSTS 2,086

EQUIPMENT EXPENSES 649

DA LABOR OVERHEADS 2,327

INSURANCE EXPENSES 407

MATERIAL HANDILING 342

ONLINE TRANSPORTATION 210

USE TAX 448
* GANG TOTAL SECGANG-3IM - SECTICN GANG (3 MAN) 15,896 0 0 0
PROJECT SUBTOTAL 322,335 0 0 ]
CONTINGENCIES 32,233 0 0 0
BILL PREPARATION FEE 1,773 0 0 0
PROJECT GROSS COST 356,341 0 0 0
LESS COST PAID BY OTHERS 293,981 0 0 [

PRCJECT NET COST 62,360 0 0 0
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*hExH MAINTAIN PROPRIETARY CONFIDENTIALITY hilohah
THE B. N. S. F, RAILWAY COMPANY
FHPM ESTIMATE FOR
ICC & METRA
LOCATION: - HINSDALE DETAILS OF ESTIMATE PLAN ITEM: 000092940 VERSION 1

PURPOSE, JUSTIFICATION AND DESCRIPTION

SIGNAL COST ESTIMATE TO INSTALL CONSTANT WARNING AT PEDESTRTANW XING HIGHLANDS, RE-USE
EXISTING FLASHERS. L/3$-0071, MP. 16.37, CHICAGO DIV., CHICAGO SUBDIV.

THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE
ONLY.

THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED AND ACCURATE
MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED.

CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF
RAILROAD.

THIS ESTIMATE IS GOOD FOR 90 DAYS, THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST
FOR LABOR, MATERIAL, AND OVERHEAD.

AAAFHRARRAALRAKRREF S AR AP R KA A AN * STGNAL WORK ONLY ** ¥ XX kddaddkxdkdtrhsddkddhddsddrst

ICC IS FUNDING 50% OF TOTAL PROJECT $ 178,170.50
METRA IS FUNDING 65% OF THE REMAINING 50% $ 115,810.50
BNSF IS FUNDING 35% OF THE REMAINING 50% $ 62,360.00

MAINTAIN PROPRIETARY CONFIDENTIALITY.

DESCRIPTION QUANTITY U/M cosT TOTAL $
22 R RS RS
LABOR
hhkkkxhk k¥
PLACE FIELD WELDS - CAP 261.60 MH 5,446
PLACE RAIL - CAP 130.80 MH 2,587
SIGNAL FIELD LABOR - CAP 1500.00 MH 31,932
STGNAL SHOP LABOR - CAP 96.00 MH 2,117
PAYROLL ASSOCIATED COSTS 33,945
EQUIPMENT EXPENSES 10,565
DA LABOR OVERHEADS 37,863
INSURANCE EXPENSES 6,633
TOTAL LABOR COST 131,088 131,088
LR RS LR
MATERIAL
EE R E R LR
RAIL, 136 LB NEW WELDED, PREMIUM : 600.00 LF X 6,840
WELDKIT, GENERIC FOR ALL RAIL WEIGHTS 30.00 KT X 1,590
100 FT. RADIC TOWER W/ FOUNDATION 1.00 LS N 20,332
AX RELAYS 3,00 EAN 1,500
BATTERY 1.0¢ LS N 6,600
BUNGALOW 6X8 1.00 EAN 6,028
BUNGALOW MATERTAIL 1.00 LS H 6,588
CABLE 1.00 LS8N 3,500
CHARGERS 1.00 LS N 1,359
CONDUIT, PVC 4", SCH 80 120.00 FT N 468
CONSTANT WARNING GCPD8 3.00 EA N 85,500
FIELDC MATERIAL 1.00 LS N 4,250
INDICATION PANEL 1.00 LS N 800
LAMP RESISTOR 1.00 EA N 735
LIGHT OUT DETECTOR 1.00 EA N 659
MISC MATERIAL 1.00 LS N 3,000
RECORDER 1.00 EA N 2,145
SHUNT, NBS 3.00 EA N 897
SPREAD SPECTRUM RADIO 1.00 LS W 11,000
TRK REPEATER RELAYS 3.00 EA N 1,500
MATERIAL HANDLING 421
ONLINE TRANSPORTATION 210
USE TAX 10,836
OFFLINE TRANSPORTATION 1,989

TOTAL MATERIAL COST 178,747 178,747

kokokok kR ok Kk K



OTHER
EER RS RN
CONTRACT ENGR.
FILL DIRT
SURFACE ROCK

TOTAL OTHER ITEMS COST
PRCJECT SUBTOTAL
CONTINGENCIES

BILL PREPARATION FEE

GROSS PRCJECT COST
LESS COST PATD BY BNSE

TOTAL BILLABLE COST
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1.00 EA N 12,000
1¢.00 CY N 250
14,00 CY N 250

12,500 12,500

322,335

32,233

1,773

356,341

62,360

293,981



